DELAWARE DEPARTMENT OF TRANSPORTATION DATE
PAGE 001 -1
TABULATION OF BIDS
FINAL
CONTRACT TITLE : CRITICAL CANTILEVER SIGN STRUCTURES 2
CALL ORDER : 001 CONTRACT ID : T201073001.01 COUNTIES : NEW CASTLE
LETTING DATE : 01/25/11 DISTRICT : N2
STATE/FEDERAL AID NO: ESTP-2009(40) CONTRACT TIME : 61 CALENDAR DAYS
CONTRACT DESCRIPTION : URBAN (5,000 POPULATION OR MORE) PROJECT (S) : ESTP-2009 (40)
REPLACEMENT OF THE CANTILEVER SIGN STRUCTURES NO. SC 1-250,
SC 1-253, SC 1-248 AND SC 1-128.
SET-ASIDE
VENDOR RANKING : Contract was awarded on 03/04/11 to vendor MIDASCO LLC
TOTAL % OVER % OVER
RANK VENDOR NAME BID LOW BID EST
0 ENGINEER'S ESTIMATE $ 572,675.66 111.7046% 100.0000%
1 MIDASCO LLC, 7121 DORSEY RUN ROAD, ELKRIDGE, MD, 21075 S 512,669.60 100.0000% 89.5218%
2 COLLINSON, INC., PO BOX 397, UWCHLAND, PA, 19480 $ 564,048.20 110.0218% 98.4935%
3 M L RUBERTON CONST CO INC, P O BOX 564, HAMMONTON, NJ, 08037 $ 598,545.50 116.7507% 104.5174%
4 J FLETCHER CREAMER & SON INC, P O BOX 617, HAMMONTON, NJ, 08037 $ 644,581.60 125.7304% 112.5561%
5 ZACK EXCAVATING, INC., PO BOX 94, TOWNSEND, DE, 19734 $ 656,389.32 128.0336% 114.6180%
HIGHWAY SAFETY SYSTEMS, INC. IRREGULAR
I( 0o ) I( 1) I( 2 )
|ENGINEER'S ESTIMATE |[MIDASCO LLC | COLLINSON INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— ——_— -
SECTION 0001 CRITICAL CANTILEVER SIGN STRUCTURES 2
| | |
0010 201000 LUMP | 8000.00000 8000.00] 2000.00000 2000.00] 1150.00000 1150.00
CLEARING AND GRUBBING | | |
0020 209006 6.000 CY | 30.00000 180.00] 5.00000 30.00] 120.00000 720.00
BORROW, TYPE F | | |
0030 210000 30.000 cCY | 25.00000 750.00| 5.00000 150.00] 124.00000 3720.00
FURNISHING BORROW TYPE "C" FOR PIPE, | | |
UTILITY TRENCH, AND STRUCTURE BACKFILL | | |
0040 211000 LUMP | 36000.00000 36000.00]| 16000.00000 16000.00] 21000.00000 21000.00
REMOVAL OF STRUCTURES AND OBSTRUCTIONS | | |
0050 251000 100.000 LF | 4.00000 400.00] 5.00000 500.00] 3.00000 300.00
SILT FENCE | | |
0060 252001 7.000 EACH | 200.00000 1400.00] 125.00000 875.00] 160.00000 1120.00
INLET SEDIMENT CONTROL, CURB INLET | | |
0070 605500 LUMP | 230000.00000 230000.00] 197600.00000 197600.00| 228000.00000 228000.00
CANTILEVER SIGN SUPPORTS AND FOUNDATION | | |
0080 605502 LUMP | 137000.00000 137000.00|] 150500.00000 150500.00|] 161000.00000 161000.00
TRI-CHORD TRUSS TYPE OVERHEAD SIGN | | |
SUPPORTS AND FOUNDATION | | |
0090 732002 144.000 SY | 10.00000 1440.00] 15.00000 2160.00] 110.00000 15840.00
| | |

TOPSOIL, 6" DEPTH



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 03/04/11
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TABULATION OF BIDS
FINAL
CONTRACT TITLE : CRITICAL CANTILEVER SIGN STRUCTURES 2
CALL ORDER : 001 CONTRACT ID : T201073001.01 COUNTIES : NEW CASTLE
LETTING DATE : 01/25/11 DISTRICT : N2
SET-ASIDE
I( 0 ) I( 1 ) I( 2 )
|ENGINEER'S ESTIMATE |[MIDASCO LLC | COLLINSON INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0100 734013 144.000 sY | 1.00000 144.00] 4.00000 576.00]| 4.00000 576.00
PERMANENT GRASS SEEDING, DRY GROUND | | |
0110 735533 144.000 sY | 5.00000 720.00] 0.50000 72.00]| 15.00000 2160.00
SOIL RETENTION BLANKET MULCH, TYPE 3 | | |
0120 743003 11.000 EADY | 50.00000 550.00]| 16.00000 176.00]| 100.00000 1100.00
ARROWPANELS, TYPE C | |
0130 743005 7.000 EADY | 50.00000 350.00] 16.00000 112.00]| 100.00000 700.00
FURNISH AND MAINTAIN PORTABLE LIGHT | |
ASSEMBLY | | |
0140 743006 2900.000 EADY | 0.35000 1015.00] 0.30000 870.00]| 0.10000 290.00
PLASTIC DRUMS | |
0150 743056 1024.000 HOUR | 41.67000 42670.08] 41.67000 42670.08] 41.67000 42670.08
FLAGGER, NEW CASTLE COUNTY, FEDERAL | | |
0160 743065 256.000 HOUR | 60.42000 15467.52] 60.42000 15467.52] 60.42000 15467.52
FLAGGER, NEW CASTLE COUNTY, FEDERAL, | | |
OVERTIME | | |
0170 743504 32.000 EACH | 200.00000 6400.00]| 160.00000 5120.00] 165.00000 5280.00
WARNING SIGNS | |
0180 743512 3.000 EADY | 170.00000 510.00]| 600.00000 1800.00] 150.00000 450.00
FURNISH AND MAINTAIN TRUCK MOUNTED | | |
ATTENUATOR, TYPE I | |
0190 743525 636.000 EADY | 30.00000 19080.00] 1.50000 954.00]| 0.10000 63.60
TEMPORARY WARNING SIGNS | | |
0200 749500 1238.000 SF | 22.00000 27236.00]| 24.00000 29712.00]| 17.00000 21046.00
SIGN PANEL | | |
0210 749687 61.000 EACH | 75.00000 4575.00] 5.00000 305.00] 60.00000 3660.00
INSTALLATION OR REMOVAL OF TRAFFIC | |
SIGN(S) ON SINGLE SIGN POST | | |
0220 749690 117.000 SF | 22.00000 2574.00]| 60.00000 7020.00] 5.00000 585.00
INSTALLATION OR REMOVAL OF TRAFFIC | |
SIGNS ON MULTIPLE SIGN POSTS | | |
0230 763000 LUMP | 16214.06000 16214.06] 25000.00000 25000.00]| 16400.00000 16400.00
INITIAL EXPENSE | |
0240 763500 LUMP | 10000.00000 10000.00] 8000.00000 8000.00]| 18000.00000 18000.00
MAINTENANCE OF TRAFFIC | | |
0250 763501 LUMP | 10000.00000 10000.00] 5000.00000 5000.00]| 2750.00000 2750.00
CONSTRUCTION ENGINEERING | | |
SECTION TOTALS | $ 572,675.66 | $ 512,669.60] $ 564,048.20
—————————————————————————————————————————— B e et



DELAWARE DEPARTMENT OF TRANSPORTATION DATE
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TABULATION OF BIDS
FINAL
CONTRACT TITLE CRITICAL CANTILEVER SIGN STRUCTURES 2
CALL ORDER 001 CONTRACT 1ID T201073001.01 COUNTIES NEW CASTLE
LETTING DATE 01/25/11 DISTRICT N2
SET-ASIDE
I ( 0 ) I ( 1 ) I( 2 )
|ENGINEER'S ESTIMATE |[MIDASCO LLC | COLLINSON INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— ——_—
CONTRACT TOTALS | S 572,675.66 | S 512,669.60]| $ 564,048.20
DBE GOALS | 7 % | % | 8 %




FLAGGER, NEW CASTLE COUNTY, FEDERAL,
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TABULATION OF BIDS
FINAL
CONTRACT TITLE : CRITICAL CANTILEVER SIGN STRUCTURES 2
CALL ORDER : 001 CONTRACT ID : T201073001.01 COUNTIES : NEW CASTLE
LETTING DATE : 01/25/11 DISTRICT : N2
SET-ASIDE
I ( 3 ) I ( 4 ) I( 5 )
|[M L RUBERTON CONST CO INC |J FLETCHER CREAMER & SON INC |ZACK EXCAVATING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— ——_—
SECTION 0001  CRITICAL CANTILEVER SIGN STRUCTURES 2
| | |
0010 201000 LUMP | 1776.49000 1776.49] 2500.00000 2500.00] 5000.00000 5000.00
CLEARING AND GRUBBING | | |
0020 209006 6.000 CY | 14.21000 85.26 | 25.00000 150.00]| 30.00000 180.00
BORROW, TYPE F | |
0030 210000 30.000 CY | 14.21000 426.30]| 25.00000 750.00] 32.00000 960.00
FURNISHING BORROW TYPE "C" FOR PIPE, | | |
UTILITY TRENCH, AND STRUCTURE BACKFILL | | |
0040 211000 LUMP | 43971.71000 43971.71] 34000.00000 34000.00] 26000.00000 26000.00
REMOVAL OF STRUCTURES AND OBSTRUCTIONS | | |
0050 251000 100.000 LF | 2.53000 253.00] 1.00000 100.00]| 2.00000 200.00
SILT FENCE | | |
0060 252001 7.000 EACH | 97.45000 682.15]| 50.00000 350.00] 250.00000 1750.00
INLET SEDIMENT CONTROL, CURB INLET | |
0070 605500 LUMP | 235000.00000 235000.00] 240000.00000 240000.00] 289100.00000 289100.00
CANTILEVER SIGN SUPPORTS AND FOUNDATION | | |
0080 605502 LUMP | 165000.00000 165000.00] 175000.00000 175000.00] 196830.00000 196830.00
TRI-CHORD TRUSS TYPE OVERHEAD SIGN | |
SUPPORTS AND FOUNDATION | | |
0090 732002 144.000 sSY | 7.28000 1048.32] 5.00000 720.00] 3.50000 504.00
TOPSOIL, 6" DEPTH | |
0100 734013 144.000 sSY | 1.42000 204.48] 1.00000 144.00]| 2.00000 288.00
PERMANENT GRASS SEEDING, DRY GROUND | |
0110 735533 144.000 sSY | 4.26000 613.44]| 3.00000 432.00]| 3.00000 432.00
SOIL RETENTION BLANKET MULCH, TYPE 3 | |
0120 743003 11.000 EADY | 4.26000 46.86 | 50.00000 550.00]| 16.00000 176.00
ARROWPANELS, TYPE C | |
0130 743005 7.000 EADY | 14.21000 99.47] 65.00000 455.00]| 150.00000 1050.00
FURNISH AND MAINTAIN PORTABLE LIGHT | |
ASSEMBLY | | I
0140 743006 2900.000 EADY | 0.36000 1044.00] 0.50000 1450.00] 0.45000 1305.00
PLASTIC DRUMS | |
0150 743056 1024.000 HOUR | 41.67000 42670.08 | 41.67000 42670.08 | 41.67000 42670.08
FLAGGER, NEW CASTLE COUNTY, FEDERAL | | |
0160 743065 256.000 HOUR | 60.42000 15467.52 ]| 60.42000 15467.52] 60.42000 15467.52
| | |
| | |

OVERTIME
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TABULATION OF BIDS
FINAL
CONTRACT TITLE : CRITICAL CANTILEVER SIGN STRUCTURES 2
CALL ORDER : 001 CONTRACT ID : T201073001.01 COUNTIES : NEW CASTLE
LETTING DATE : 01/25/11 DISTRICT
SET-ASIDE
I ( 3 ) I ( 4 I( 5 )
|[M L RUBERTON CONST CO INC |J FLETCHER CREAMER & SON INC |ZACK EXCAVATING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e
0170 743504 32.000 EACH | 1.42000 45.44| 35.00000 1120.00] 155.00000 4960.00
WARNING SIGNS | |
0180 743512 3.000 EADY | 71.07000 213.21] 750.00000 2250.00] 130.00000 390.00
FURNISH AND MAINTAIN TRUCK MOUNTED | |
ATTENUATOR, TYPE I | |
0190 743525 636.000 EADY | 1.42000 903.12] 0.50000 318.00] 2.00000 1272.00
TEMPORARY WARNING SIGNS | | |
0200 749500 1238.000 SF | 62.03000 76793.14]| 15.00000 18570.00 | 17.44000 21590.72
SIGN PANEL | I |
0210 749687 61.000 EACH | 27.84000 1698.24] 45.00000 2745.00] 42.00000 2562.00
INSTALLATION OR REMOVAL OF TRAFFIC | |
SIGN(S) ON SINGLE SIGN POST | | |
0220 749690 117.000 SF | 29.03000 3396.51] 20.00000 2340.00] 6.00000 702.00
INSTALLATION OR REMOVAL OF TRAFFIC | |
SIGNS ON MULTIPLE SIGN POSTS | | |
0230 763000 LUMP | 710.67000 710.67] 28000.00000 28000.00] 24000.00000 24000.00
INITIAL EXPENSE | |
0240 763500 LUMP | 710.67000 710.67] 65000.00000 65000.00 | 9500.00000 9500.00
MAINTENANCE OF TRAFFIC | | |
0250 763501 LUMP | 5685.42000 5685.42] 9500.00000 9500.00] 9500.00000 9500.00
CONSTRUCTION ENGINEERING | | |
SECTION TOTALS | $ 598,545.50] $ 644,581.60] $ 656,389.32
—————————————————————————————————————————— fo———————————
CONTRACT TOTALS | $ 598,545.50] $ 644,581.60] $ 656,389.32

DBE GOALS




